Burlington - Graham MPO CTP

(Includes: Burlington, Graham, Elon College, Gibsonville, Mebane, Haw River,
Whitsett, Green Level, Village of Alamance, & Alamance County)

Status Report
April 29, 2014

Study Contacts

o TPB Project Engineer: Hemang Surti, PE; (919) 707-0989; hmsurti@ncdot.gov
o MPO Contact: Mike Nunn, AICP; (336) 513-5418; burlmpo@ci.burlington.nc.us
o Division 7 Contact: Mike Mills, P.E.; (336) 334-3637; mmills@ncdot.gov

Study Schedule

Draft CTP t0 LOCAIS.....ccueoeiiiecieceece e Complete (July 2010)

Local AdOPLION(S) «.vvevveiveeireeie et Complete (October 2010)
NCDOT AOPLION....cuiiiiiieiieceeiece e Complete (December 2010)
CTP Maps DiStributed ...........ccoceiiieiiniiieenee e Complete (April 2011)
Documentation #1 (2020 HY Problem Statements) .............. Complete (June 2011)
Documentation #2 (2030 HY Problem Statements) .............. Complete (January 2012)
Documentation #3 (Problem Statements for Vision Plan)..... Complete (December 2012)
Documentation #4 (Project List Beyond 2035) ..................... Complete (January 2014)
Documentation #5 (CTP Inventory Table)...........cccceeee. December 2014

Recent Activities

o Received revised MOU with local signatures and submitted internally for NCDOT approval
and signature

o Completed and published CTP project list for projects beyond the 2035 horizon year

Upcoming Activities
o Incorporate new boundary shapefile onto CTP Maps once final approval by all parties

o Development of a CTP inventory table for highway projects

https://connect.ncdot.gov/projects/planning/Pages/Comprehensive-Transportation-Plans.aspx
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